Weekly Deliverables Report — March 25, 2026

Ashwin Conrad | Engineering Co-op Student | AltaGas Ltd.

Executive Summary

*This reporting period, the active workload includes **3** high-priority project(s) actively progressing across All, N/A; **2** medium-priority project(s) being completed with available time; **10** recurring weekly task(s); **2** background item(s) progressed opportunistically. No projects were closed this reporting period — current deliverables are multi-week efforts progressing through their respective milestones.*

Site Support Distribution

Site	Active Tasks	% of Active	Completed (Historical)	% of Completed
All	4	24%	0	—
Harmattan / EEEP	1	6%	0	—
Multiple	3	18%	0	—
PSGP-1 Dimsdale / Townsend	1	6%	0	—
Unassigned / Internal	8	47%	0	—

Workload Priority Distribution

Priority	Count	% of Workload
P1 Urgent	4	24%
P2 High	7	41%
P3 Medium	3	18%
P4 Low	1	6%
P5 Background	2	12%

Priority Spotlight — Top Active Work

P2 High Dashboard Development & Deployment

Supervisor: Kurt MacKay | **Site:** All | **Status:** Completed

> *Dashboard built, deployed, and in use. Historical data loaded.*

P2 High Auto-Triggered Email Data Pipeline

Supervisor: Kurt MacKay | **Site:** N/A | **Status:** Not Started

P2 High Inspection Scope Tool - Development

Supervisor: Kurt MacKay | **Site:** N/A | **Status:** Completed

> *Tool is complete and currently in active use.*

Deliverable Breakdown

SCE Identification - Completed Facilities

Deliverable	Status	% Complete	Description
Collect SDKs and P&IDs for all facilities	Completed	100%	Gather Safety Data Knowledge packages and P&ID drawings for every facility in scope.
Define SCE identification methodology and criteria	Completed	100%	Establish the criteria for classifying an element as safety-critical based on industry standards and AltaGas policies.
Complete SCE identification for well-documented facilities	Completed	100%	Walk through P&IDs, identify all SCEs, and log each element per facility.
Build SCE master register for completed facilities	Completed	100%	Compile all identified SCEs into a structured register with tag numbers, descriptions, and facility assignments.

SCE Identification - Harmattan & EEEP

Deliverable	Status	% Complete	Description
Assess Harmattan SDK gaps - identify missing P&ID references	Completed	100%	Catalog which tags in the Harmattan SDK lack P&ID cross-references and determine scope of the gap.
Assess EEEP SDK gaps - identify missing P&ID references	Completed	100%	Catalog which tags in the EEEP SDK lack P&ID cross-references and determine scope of the gap.
Develop alternative mapping approach for tag-to-SCE identification	In Progress	60%	Create a methodology to identify SCEs at sites where SDKs do not map tags to P&IDs directly.
Complete SCE identification for Harmattan	In Progress	30%	Apply alternative mapping and complete the SCE register for Harmattan.
Complete SCE identification for EEEP	In Progress	20%	Apply alternative mapping and complete the SCE register for EEEP.

BAHX Technical Analysis

Deliverable	Status	% Complete	Description
Collect BAHX operating data and inspection records	Completed	100%	Gather design datasheets, operating parameters, and historical inspection reports for all BAHX units.
Identify failure modes and risk factors	Completed	100%	Evaluate common BAHX failure mechanisms (mercury embrittlement, thermal shock, fouling, corrosion) and apply to each uni
Complete risk ranking of all BAHX units	Completed	100%	Rank each BAHX unit by risk based on operating conditions, age, inspection findings, and failure mode applicability.
Finalize analysis conclusions and recommendations	Completed	100%	Summarize findings and develop recommended actions for each unit.

BAHX Final Report

Deliverable	Status	% Complete	Description
Draft report - methodology, scope, and background	Completed	100%	Write introductory sections covering the study scope, BAHX background, and methodology.
Draft report - analysis results and risk rankings	Completed	100%	Write the core technical sections presenting per-unit findings and risk rankings.
Draft report - recommendations and action plan	In Progress	60%	Write the recommendations section with proposed inspection, monitoring, and replacement actions.
Incorporate vendor cost and lead-time data (post Apr 1 meeting)	Not Started	0%	After the April 1st vendor meeting, add replacement unit cost and lead-time info to the report.
Final review, formatting, and report submission	Not Started	0%	Proofread, format per AltaGas standards, and submit the final BAHX report.

Dashboard Development & Deployment

Deliverable	Status	% Complete	Description
Gather historical corrosion coupon data for all facilities	Completed	100%	Collect and clean all available historical corrosion coupon measurement data.
Design and build Power BI data model	Completed	100%	Create the data model, relationships, and DAX measures for corrosion tracking.
Build dashboard visuals and report pages	Completed	100%	Create all report pages: facility overview, trend charts, coupon comparison, and alerts.
Deploy to Power BI Service and validate with stakeholders	Completed	100%	Publish to the workspace, share with stakeholders, and incorporate feedback.

Auto-Triggered Email Data Pipeline

Deliverable	Status	% Complete	Description
Define email ingestion requirements and data format	Not Started	0%	Document the email source, attachment format, field mapping, and expected cadence.
Build email-triggered Power Automate / Logic App flow	Not Started	0%	Create the automated flow that monitors the mailbox and triggers data extraction on new messages.
Build data transformation and loading step	Not Started	0%	Parse emailed data, clean and transform to match the Power BI data model, and load into the dataset.
End-to-end pipeline testing and error handling	Not Started	0%	Test the full pipeline with sample and live emails; add error notifications and retry logic.
Deploy pipeline to production	Not Started	0%	Promote the pipeline to production and confirm automatic data refresh is working.

Inspection Scope Tool - Development

Deliverable	Status	% Complete	Description
Define inspection scope requirements and inputs	Completed	100%	Identify all required inputs, logic, and output formats for generating inspection scopes.
Develop inspection scope generation logic	Completed	100%	Implement the core logic to produce inspection scopes from input data.
Test and validate with real inspection data	Completed	100%	Run the tool against real-world data and confirm output accuracy with engineering.
Deploy tool for active use	Completed	100%	Package and deploy the tool so the team can use it in daily workflows.

Maximo Tag Matching

Deliverable	Status	% Complete	Description
Export Maximo asset database for all facilities	Completed	100%	Pull full asset lists from Maximo for every facility in scope.
Build tag matching logic and automated comparison	Completed	100%	Create matching script/process to compare SCE tag numbers against Maximo records.
Run initial match - resolve easy hits (~45% matched)	Completed	100%	Execute first matching pass; resolve tags with direct exact matches.
Investigate and resolve unmatched tags (~55% remaining)	In Progress	20%	Manually review remaining unmatched tags - naming discrepancies, missing Maximo entries, decommissioned equipment.
Produce final Maximo match report with gap summary	Not Started	0%	Document match rate, root causes of mismatches, and recommended Maximo updates.

SCE Site Review Meetings

Deliverable	Status	% Complete	Description
Prepare site-specific SCE summary packages	Not Started	0%	Create a per-facility SCE summary with tag lists, Maximo match rates, and gap analysis.
Schedule and conduct site review meetings	Not Started	0%	Coordinate with site leads to schedule and hold review meetings for all completed facilities.
Document action items and findings from site meetings	Not Started	0%	Capture feedback, corrective actions, and follow-up items from each site review.

BAHX Presentation

Deliverable	Status	% Complete	Description
Outline presentation structure and key messages	In Progress	50%	Define slide flow: background, methodology, key findings, risk rankings, recommendations.

Deliverable	Status	% Complete	Description
Draft presentation slides	Not Started	0%	Build all slides with data, charts, and summary tables from the report.
Add vendor cost and lead-time slides (post Apr 1 meeting)	Not Started	0%	After the vendor meeting, add replacement cost and timeline slides.
Finalize and review presentation	Not Started	0%	Polish visuals, review with supervisor, and finalize for delivery.

BAHX Vendor Meeting - April 1

Deliverable	Status	% Complete	Description
Prepare BAHX unit specs and questions for vendor	In Progress	30%	Compile the specs of current BAHX units and prepare a list of questions about cost, lead time, and replacement options.
Attend vendor meeting and capture notes	Not Started	0%	Attend the April 1st meeting; record cost quotes, lead times, and configuration options.
Summarize vendor data into cost/lead-time table	Not Started	0%	Organize vendor quotes into a structured table for inclusion in the report and presentation.

Corrosion Dashboard Handoff Documentation

Deliverable	Status	% Complete	Description
Document data model, DAX measures, and data sources	Not Started	0%	Write technical docs covering the Power BI data model, all DAX formulas, and data source connections.
Document automated pipeline architecture and configuration	Not Started	0%	Write a guide covering the email pipeline: flow triggers, data transformations, error handling, and monitoring.
Create user guide for dashboard consumers	Not Started	0%	Write a guide for end-users explaining how to navigate the dashboard, interpret the visuals, and export data.
Conduct handoff walkthrough with successor	Not Started	0%	Walk through all documentation and systems live with the person taking over the dashboard.

Inspection Scope Tool - Handoff Documentation

Deliverable	Status	% Complete	Description
Write technical documentation - code architecture and logic	Not Started	0%	Document the tool's code structure, key modules, and generation logic for future developers.
Write user guide - how to run the tool and interpret outputs	Not Started	0%	Create a step-by-step user guide covering inputs, execution, and output interpretation.
Document known limitations and future improvement ideas	Not Started	0%	List any known edge cases, limitations, and potential enhancements.
Conduct handoff walkthrough	Not Started	0%	Walk through the tool, documentation, and codebase with the designated successor.

BAHX SOP Review

Deliverable	Status	% Complete	Description
Request SOPs for all BAHX-equipped facilities	Completed	100%	Contact operations/document control to obtain current SOPs covering BAHX units.
Review SOPs for BAHX-related comments and restrictions	Not Started	0%	Read through received SOPs and extract any operational notes, startup/shutdown cautions, or maintenance remarks about BA
Incorporate SOP findings into BAHX report	Not Started	0%	Add any relevant SOP observations to the final report and recommendations.

SCE - On-Hold Facilities (PSGP-1 Dimsdale & Townsend)

Deliverable	Status	% Complete	Description
Monitor PSGP-1 Dimsdale SDK validation progress	On Hold	0%	Track SDK validation status; confirm when validated SDK is available for SCE work.
Monitor Townsend SDK validation progress	On Hold	0%	Track SDK validation status for Townsend; confirm when validated SDK is ready.
Complete SCE identification for PSGP-1 Dimsdale	Not Started	0%	Once SDK is validated, perform full SCE identification using the confirmed P&IDs.
Complete SCE identification for Townsend	Not Started	0%	Once SDK is validated, perform full SCE identification using the confirmed P&IDs.

PI Vision Screen Cleanup - Units, Tags, and Navigation

Deliverable	Status	% Complete	Description
Units cleanup - remove manual overrides, pull from PI tags	Ongoing	5%	Remove manually typed display units and update each data link to pull units directly from the live PI tag configuration.
Tag configuration review - flag misconfigured tags	Ongoing	5%	Flag any tags requiring improved configuration (naming alignment, missing attributes, incorrect engineering units).
Screen linking - add or correct navigation links	Ongoing	5%	Add or correct navigation links between screens; reference PFDs to ensure asset relationships are accurate.

AI & Python Applications - Exploration & Prototyping

Deliverable	Status	% Complete	Description
Explore AI-assisted workflow opportunities	Ongoing	20%	Identify use cases where AI or ML could improve engineering efficiency at AltaGas.
Evaluate SOP automation feasibility	Ongoing	10%	Assess whether AI can standardize or generate SOPs programmatically.
Investigate ML models on PI data for operational insights	Ongoing	5%	Prototype ML approaches for anomaly detection or optimization using PI historian data.

Weekly Recurring Tasks

Title	Site	Status	Priority
SCE Identification - Completed Facilities	Multiple	Completed	P1 Urgent
SCE Identification - Harmattan & EEEP	Harmattan / EEEP	In Progress	P1 Urgent
BAHX Technical Analysis	Multiple	Completed	P1 Urgent
BAHX Final Report	N/A	In Progress	P1 Urgent
Maximo Tag Matching	All	In Progress	P2 High
SCE Site Review Meetings	All	Not Started	P2 High
BAHX Presentation	N/A	In Progress	P2 High
BAHX Vendor Meeting - April 1	N/A	In Progress	P2 High
BAHX SOP Review	Multiple	In Progress	P3 Medium
SCE - On-Hold Facilities (PSGP-1 Dimsdale & Townsend)	PSGP-1 Dimsdale / Townsend	On Hold	P4 Low

Background & Lower Priority Work

Title	Supervisor	Site	Status	Priority
PI Vision Screen Cleanup - Units, Tags, and Navigation	Dustin MacDonald	All	Ongoing	P5 Background
AI & Python Applications - Exploration & Prototyping	Self-Directed	N/A	Ongoing	P5 Background

Recently Completed Projects (Past Week)

No projects were completed since last Monday. Current project timelines extend beyond a single reporting period.

Deliverables Completed — Last 30 Days

No projects have been formally completed in the last 30 days. Active work items are longer-duration efforts with deliverables expected in upcoming reporting periods.

Work Assigned by Supervisor

Supervisor	Active Assignments	% of Workload
Kurt MacKay	15	88%
Dustin MacDonald	1	6%
Self-Directed	1	6%

Looking Ahead

> *Heading into next week, primary focus will remain on **SCE Identification - Completed Facilities**, **SCE Identification - Harmattan & EEEP**, **BAHX Technical Analysis**. Lower-priority items will be advanced as capacity allows.*