Weekly Deliverables Report — March 24, 2026

Ashwin Conrad | Low Voltage Electrical Lead | UA FSAE

Executive Summary

*This reporting period, the active workload includes **4** urgent-priority item(s) requiring immediate attention; **6** high-priority project(s) actively progressing across UA; **4** recurring weekly task(s). No projects were closed this reporting period — current deliverables are multi-week efforts progressing through their respective milestones.*

Site Support Distribution

Site	Active Tasks	% of Active	Completed (Historical)	% of Completed
UA	14	100%	0	—

Workload Priority Distribution

Priority	Count	% of Workload
P1 Urgent	4	29%
P2 High	7	50%
P3 Medium	3	21%

Priority Spotlight — Top Active Work

P1 Urgent **Harness Schematic Design**

Supervisor: | **Site:** UA | **Status:** Completed

> *Schematic design phase complete. All circuits defined.*

P1 Urgent **Harness Shape & Form Board**

Supervisor: | **Site:** UA | **Status:** Completed

> *Form board built. Harness shape established.*

P1 Urgent **Shutdown Circuit (SDC) Installation**

Supervisor: | **Site:** UA | **Status:** Not Started

Deliverable Breakdown

Harness Schematic Design

Deliverable	Status	% Complete	Description
Define all electrical circuits and loads	Completed	100%	Identify every circuit on the car: power, signal, sensor, actuator.
Create full electrical schematic	Completed	100%	Draw complete wiring schematic showing all connections, fuses, relays, and ECU pinouts.
Define wire gauges and types per circuit	Completed	100%	Select appropriate wire gauge, insulation type, and color for each circuit based on current draw.
Finalize harness routing layout	Completed	100%	Define physical routing paths on the chassis for every branch of the harness.

Harness Shape & Form Board

Deliverable	Status	% Complete	Description
Build harness jig / form board	Completed	100%	Construct the physical board with standoffs matching chassis routing.
Route primary wire paths on form board	Completed	100%	Lay wires along defined paths, establish branch points and breakouts.
Cut wires to length	Completed	100%	Measure and cut all wires with service-loop allowance per the routing layout.

Shutdown Circuit (SDC) Installation

Deliverable	Status	% Complete	Description
Source and verify SDC components	Not Started	0%	Confirm all SDC switches, relays, and interlocks are on hand and to spec.
Route SDC wiring through harness	Not Started	0%	Run SDC loop wiring along defined path, maintaining isolation from signal wires.
Integrate SDC into harness and test loop continuity	Not Started	0%	Connect SDC inline with harness, verify the full loop opens/closes correctly.

Cost Report Compilation & Submission

Deliverable	Status	% Complete	Description
Source pricing for all line items	Not Started	0%	Obtain unit pricing from suppliers or FSAE standard cost tables for every part.

Deliverable	Status	% Complete	Description
Calculate total BOM cost by assembly	Not Started	0%	Sum extended costs per assembly and compute harness total.
Format cost report per FSAE template	Not Started	0%	Enter all data into the official FSAE cost report spreadsheet template.
Review and submit cost report	Not Started	0%	Final cross-check against BOM, resolve discrepancies, and submit.

Wiring Diagrams & Legends

Deliverable	Status	% Complete	Description
Complete circuit wiring diagrams	In Progress	70%	Draw per-circuit wiring diagrams with pin assignments, wire colors, and routing notes.
Create wire color code legend	In Progress	50%	Document the color coding scheme for every wire function and circuit type.
Document connector pinout tables	In Progress	30%	Create pinout reference tables for every connector on the harness.
Create harness assembly drawing	In Progress	40%	Produce a dimensioned assembly drawing showing all branches, breakouts, and connector positions.

Pin & Label All Wires

Deliverable	Status	% Complete	Description
Crimp pins and terminals on all wire ends	Not Started	0%	Crimp correct pin/terminal for each connector type onto every wire.
Apply wire labels and heat-shrink IDs	Not Started	0%	Label every wire at both ends with circuit ID using printed heat-shrink or flag labels.
Continuity check on all pinned wires	Not Started	0%	Verify end-to-end continuity on every crimped and labeled wire.

Connector Installation

Deliverable	Status	% Complete	Description
Install inline connectors	Not Started	0%	Insert pins into inline connector housings per pinout tables.
Install bulkhead and panel-mount connectors	Not Started	0%	Populate and secure all panel-mount and bulkhead connectors.
Verify connector seating and pin retention	Not Started	0%	Tug-test every pin, confirm TPA clips engaged, and check for backed-out pins.

Taping, Sheathing & Sealing

Deliverable	Status	% Complete	Description
Tape wire bundles at branch points	Not Started	0%	Spot-tape and spiral-wrap all branch junctions to secure wire groupings.
Apply protective sheathing and loom	Not Started	0%	Slide braided loom or split conduit over all harness trunks and branches.
Seal harness endpoints and grommets	Not Started	0%	Apply heat-shrink boots, grommets, and sealant at all harness pass-throughs.
Final harness QC inspection	Not Started	0%	Full visual and electrical inspection — continuity, insulation resistance, label check.

Assembly Structure & Part Numbers

Deliverable	Status	% Complete	Description
Define assembly hierarchy	Not Started	0%	Break the harness into logical assemblies and sub-assemblies (e.g. front loom, rear loom, engine loom, SDC loop).
Create part numbering scheme	Not Started	0%	Establish a consistent part numbering convention that satisfies FSAE cost report rules.
Assign part numbers to all components	Not Started	0%	Apply part numbers to every wire, connector, terminal, relay, fuse, and consumable.

Parts Itemization

Deliverable	Status	% Complete	Description
Itemize all wires — gauge, color, length, quantity	Not Started	0%	List every wire run with its gauge, insulation color, measured length, and quantity.
Itemize connectors, pins, and terminals	Not Started	0%	List every connector housing, pin, socket, seal, and TPA clip with quantity per connector.
Itemize consumables — tape, sheathing, heat-shrink, seals	Not Started	0%	Catalog all consumable materials used in harness finishing with lengths/quantities.
Itemize relays, fuses, and miscellaneous electrical components	Not Started	0%	List all relays, fuse holders, fuses, grounding hardware, and mounting brackets.

Design Brief Content Development

Deliverable	Status	% Complete	Description
Outline slide content and presentation structure	Not Started	0%	Define the narrative flow and key talking points for all 6 slides.
Slide 1 — Design requirements and constraints	Not Started	0%	Cover FSAE rules, vehicle electrical requirements, weight/packaging constraints.
Slide 2 — Harness architecture and topology	Not Started	0%	Present the overall harness topology: star vs. bus, branch strategy, node locations.

Deliverable	Status	% Complete	Description
Slide 3 — Wire gauge and connector selection rationale	Not Started	0%	Justify gauge sizing, connector family choices, and contact ratings.
Slide 4 — Routing, packaging, and weight optimization	Not Started	0%	Explain physical routing decisions, weight trade-offs, and serviceability considerations.
Slide 5 — Safety systems and SDC integration	Not Started	0%	Detail SDC loop design, fail-safe philosophy, and rules compliance.
Slide 6 — Validation, testing, and lessons learned	Not Started	0%	Summarize test plan, validation results, and design iteration takeaways.

Design Brief Review & Submission

Deliverable	Status	% Complete	Description
Internal team review of design brief	Not Started	0%	Circulate draft to team leads for feedback.
Incorporate feedback and finalize slides	Not Started	0%	Revise content and visuals based on review comments.
Submit design brief	Not Started	0%	Final export and submission of the 6-slide design brief.

Design Binder Compilation

Deliverable	Status	% Complete	Description
Compile all wiring schematics and diagrams	Not Started	0%	Collect final versions of all schematics and wiring diagrams into the binder.
Include wire legends and connector pinout documentation	Not Started	0%	Insert color code legend, pinout tables, and wire schedule.
Insert cost report	Not Started	0%	Add the completed harness cost report section.
Insert design brief	Not Started	0%	Add the 6-slide design brief or its expanded narrative form.
Add construction photos and process notes	Not Started	0%	Document the build process with photos, notes on techniques, and assembly order.
Compile test and validation records	Not Started	0%	Include continuity test logs, insulation resistance results, and any inspection checklists.

Final Binder Review & Submission

Deliverable	Status	% Complete	Description
Review binder for completeness and consistency	Not Started	0%	Cross-check all sections against a checklist; ensure no missing documents.

Deliverable	Status	% Complete	Description
Format, bind, and print final document	Not Started	0%	Final formatting pass, print, and physically bind the design binder.
Submit design binder	Not Started	0%	Deliver the completed design binder.

Weekly Recurring Tasks

Title	Site	Status	Priority
Design Brief Content Development	UA	Not Started	P2 High
Design Brief Review & Submission	UA	Not Started	P3 Medium
Design Binder Compilation	UA	Not Started	P3 Medium
Final Binder Review & Submission	UA	Not Started	P3 Medium

Recently Completed Projects (Past Week)

No projects were completed since last Monday. Current project timelines extend beyond a single reporting period.

Deliverables Completed — Last 30 Days

No projects have been formally completed in the last 30 days. Active work items are longer-duration efforts with deliverables expected in upcoming reporting periods.

Work Assigned by Supervisor

Supervisor	Active Assignments	% of Workload

Looking Ahead

> *Heading into next week, primary focus will remain on **Harness Schematic Design**, **Harness Shape & Form Board**, **Shutdown Circuit (SDC) Installation**. Lower-priority items will be advanced as capacity allows.*